Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - ALABAMA ARMY AMMUNITION PLANT / AL 421382000800 BRAC 1988 NPL Progressin FY97
Refer to page A-7
Siteswith Response Complete | 16 Investigation 19 20 0 $9,471 $0 $825 $0| Fyoo $155
High 18 | Interim Actions 18(25) 10(11) $0 $0 $0 $0 Fvol %0
Sitesin Medium 4 Design 3 2 20 $1,004 $0 $428 $44
Progress Progress Planned for FY98-FY99
Low 1 RA-C 15 0 23 $43,265 $0 $1,503 $1,391 || Fyo2 $1,504
-Relative Risk — 5 5 P P P P
Not Evaluat RA-O (LTO 0
Category (LTO) FY03 $0
Not Required LTM 0 0 1 $68 $0 $0 $0
Total Number of Sites 39 Total $53,808 $0| $2,756 $1,435 || FY 98-2001** $5,850
’ Army - ANNISTON ARMY DEPOT / AL 421382002700 NPL Progressin FY97
Refer to page A-12
Siteswith Response Complete 7 Investigation 9 38 0 FUND $18,712 $3,063 $981 $1,393 || Ey 00 $3,645
High 22 | Interim Actions 6(7) 8(9) $8,126 $0 $24 $0
. FYo1 $3,032
Sitesin Medium 9 Design 0 0 27 $891 $0 $0 $631
Progress Progress Planned for FY98-FY99
- Low 7 RA-C 2 0 27 $2,989 $0 $0 $0 (| FYo2 $5,495
RdaiveRisk aluated 2 2 $180 $0 $230 $124
Not Evaluat 0 | RA-O(LTO 0
Category (LTO) FYo3 $7,461
Not Required 2 LTM 0 2 27 $492 $492 $103 $132
Total Number of Sites a7 Total $31,390]  $3555| $1,338 $2,280 || FY 98-2032** $128,325
@ Army- FORT MCCLELLAN / AL 421372056200 RAB  BRAC 1995 Progressin FY97
Refer to page A-70
Siteswith Response Complete | 23 Investigation 25 102 0 $6,011 $596 $6,574 $8572| Fy o0 $32,092
High 3 Interim Actions 0(0) 0(0) $1,541 $644 $1,272 $3,037
. FYo1 $9,987
Sitesin Medium 0 Design 10 0 4 $171 $0 $454 $168
Progress Progress Planned for FY98-FY99
Low 6 RA-C 13 0 4 $4,549 $1,748 $4989 $22,116 || FY02 $693
paaveRisk aluated 0 0 $0 $0 $0 $453
Not Evaluat 95 | RA-O(LTO 0
Category (LTO) FYo3 $765
Not Required 0 LTM 0 0 3 $0 $0 $68 $174
Total Number of Sites 127 Total $12,272|  $2,988| $13,357| $34,520 || FY98-2002** $112,520
@ Army- FORT RUCKER / AL 421372077600 Progressin FY 7
Bioventing completed at SWMU 14, Waste POL Pit,
Siteswith Response Complete 101 Investigation 107 0 0 $3,884 $0 $0 $0 EY00 $96 excavation of soils at Fire Training Pit, SWMU 15
completed; 1st round of GW sampling completed at
High 1 Interim Actions 16(16) 5(6) $0 $0 $0 $0 SWMUs4, 10, 11 & 15 as part of natural attenuation
L FYO01 $96 || decision.
Sitesin Medium 4 Design 17 0 0 $628 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Refative Risk Low 1 RA-C 15 5 1 $2,501 $152 $450 $0([ Fyo2 $109 Complete ackitional GW smpling & SWMUs 4, 10, 11.&
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0 15. Complete removals at Simple Removal Sites.
Category (LTO) FYo3 $100
Not Required 0 LTM 0 4 0 $0 $0 $52 $96
Total Number of Sites 107 Total $7,013 $152 $502 $96 || FY98-2011** $3,910

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Alabama
’ Army - REDSTONE ARSENAL / AL 421382074200 NPL Progressin FY97
Refer to page A-161
Sites with Response Complete 72 Investigation 75 83 0 REG $32,346 $6,393 $4,610 $1,316 || Fy oo $10,051
High 74 Interim Actions 16(38) 7(15) CONT $8,391 $438 $7,433 $0
o FYO1 $13,793
Sitesin Medium 12 Design 0 3 83 $1,337 $72 $0 $2,419
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 12 1 85 $4,583 $0 $0 $6,196 || FY 02 $14,818
-Relative Risk Aetod 0 3 $0 $0 $500 $752
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $18,100
Not Required 0 LTM 0 0 56 $0 $0 $90 $270
Total Number of Sites 158 Total $46,657 $6,903 $12,633 $10,953 || FY98-2011** $249,113
’ Air Force- BIRMINGHAM INTERNATIONAL AIRPORT / AL 457282591700 Progressin FY97
Delay of arisk assessment and remedial investigation will
Siteswith Response Complete 8 Investigation 8 4 0 FUND $2,318 $296 $56 $176 || Fy 0o $0 || continue due to funding shortfalls.
High 0 Interim Actions 1) 0(0) $385 $0 $0 $0
o FYO1 $263
Sitesin Medium 1 Design 0 0 4 $4 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 3 RA-C 0 0 4 $723 $0 $0 $0 || FYo2 $2,223 Del . o - ]
_Rdative Risk a_yofznskafss?ner;m(fjarl?ﬂedlal investigation will
Not Evaluated 0 | RA-O(LTO 0 0 4 $6 $6 $0 $0 continue due to funding shortfalls.
Category (LTO) FY03 $125
Not Required 0 LTM 0 0 4 $0 $0 $0 $0
Total Number of Sites 12 Total $3,436 $302 $56 $176 || FY 98-2003** $4,002
’ Air Force- GUNTER AIR FORCE BASE / AL 457152418500 Progressin FY97
Completed RI for base's only high risk site. Accomplished
Siteswith Response Complete 3 Investigation 4 8 0 FUND $1,544 $0 $633 $21 (| Evoo $1,526 | removal of last UST at the base that does not meet 1998
! standards for construction and leak detection.
High 1 Interim Actions 1) 0(0) FUND $183 $0 $0 $0
o FYO1 $789
Sitesin Medium 7 Design 4 0 5 FUND $65 $0 $0 $110
Progress Progress Planned for FY98-FY 99
-Rdative Risk Low 0 RA-C 4 0 ! FUND $10 $10 %0 $0flFvo2 $252 InFY98 complete FS work a highrisk site. Accomplish
Category Not Evaluated 0 RA-O (LTO) 1 0 5 $0 $0 $64 $59 03 % SVE pilot study/FSat UST site.
Not Required 1 LTM 0 1 6 $0 $0 $24 $26
Total Number of Sites 12 Total $1,802 $10 $721 $216 || FY 98-2010** $3,880
‘ Air Force- MAXWELL AIR FORCE BASE / AL457152418200 RAB Progressin FY97
Continued RI work. Operated 3 remedial action systems for
Sites with Response Complete 9 Investigation 12 20 0 FUND $5,809 $1,048 $472 $15( Eyoo $7,537 || groundwater and soil at 3 sites.
High 12 | Interim Actions 8(8) 0(0) FUND $2,322 $0 $0 $0
. FYO01 $55
Sitesin Medium 4 Design 10 1 12 FUND $54 $0 $0 $303
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 5 RAC 9 1 1 FUND $1103 $424 $0 $24 || Fyo2 $317 In FY 98, complete RI at OU #1. Begin FSwork at OU#1
Not Evaluated 1 | RA-O(LTO 0 1 2 $190 $173 $122 $119 and operate 3 remeial action systemsat 3 sites.
Category (LTO) FY03 $499
Not Required 1 LTM 1 2 15 $681 $334 $54 $70
Total Number of Sites 32 Total $10,159 $1,979 $648 $531 || FY 98-2014** $11,319

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year. B-1-2
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‘ FUDS - BROOKLEY AFB U SO ALA / AL49799F419700

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

The contract for the S| was modified in 4th quarter of FY 97
Siteswith Response Complete 3 Investigation 4 2 0 $567 $27 $45 $1,150 EY00 $294 to add addition sampling required by state requlator. FY 98
remove the USTs.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $49
Sitesin Medium 0 Design 4 0 1 $325 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 1 1 1 $2,664 $1,733 $75 $0|| Fyo2 $4,010 FY 98 Complete Sl and Initiate RI/FSin FY99. FY99 Initiate
NotEvaluated | 1 | RA-O(LTO 0 0 0 $0 $0 $0 $0 S for USTs
Category (LTO) FYo03 $98
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 6 Total $3,556 $1,760 $120 $1,150 || FY 98-2003** $7,347
’ FUDS- COURTLAND ARMY AF / AL49799F420900 Progressin FY97
Siteswith Response Complete 1 Investigation 3 1 0 $525 $11 $20 $97 [ Fy 00 $229
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $50
Sitesin Medium 0 Design 1 0 3 $160 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 1 RA-C 1 0 3 $98 $0 $0 $0|| Fyo2 $1,412
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $93
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $783 $11 $20 $97 || FY 98-2003* * $1,901
4@ FUDS- CRAIG AFB / AL49799F421000 Progressin FY7
Completed internal technical review of RI Report and
Siteswith Response Complete 1 Investigation 1 2 0 TECH $1,011 $19 $0 0| ryoo $43 || coordination for IDW disposal.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $240
Sitesin Medium 0 Design 1 0 1 $146 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 1 0 1 $667 $7 $0 $0|| Fyo2 $88
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $1,084
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $1,824 $26 $0 $0 || FY 98-2002* * $1,585
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